Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.

Team Members	Role/ Responsibilty	Email
Yonas Dejene	Team Leader	y.dejene@alustudent.com
Nelson Sam Ishimwe	Team Member	n.ishimwe7@alustudent.com
Charles Were Angoye	Team Member	c.angoye@alustudent.com
Kamikazi Karangwa Michaella	Team member	m.kamikazi@alustudent.com

Task Allocation and Tracker

	Assigned Member	Task Allocated	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
	Yonas Dejene	Header (Navbar), Hero (Yellow section), and the Footer (About/Stay up to date/Dropdown)	10/10/2026	Completed	Yes	
	Nelson Sam Ishimwe	#speakers section: 6-card responsive Bootstrap grid (1/2/3 columns), matching the demo. Also reviewed PRs #2 (foundation) and #3 (registration modal).	10/10/2026	Completed	Yes	
	Kamikazi karangwa Michaella	Schedule section and form modal	11/10/2026	Completed	Yes	
	Charles Were Angoye	#about section (The 3-column info area).	11/10/2026	Completed	Yes	
			[Date]			
			[Date]			
			[Date]			
			[Date]			
			[Date]			

Meeting Attendance Log

Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps	
9/10/2026	Project kickoff, Git workflow agreement, and task delegation for the Bootstrap Challenge.	Yonas Dejene	Yonas Dejene, Nelson Ishimwe, Charles Angoye, Michaella Kamikazi Karangwa	During our kickoff meeting, we agreed to use only Bootstrap 5 to build our responsive website and set up a clear plan for working together. To keep our code safe and avoid breaking the site, we decided that everyone will build their assigned section on a separate branch, use clear labels for their updates, and have teammates review their code before merging it into the main project. We also divided the webpage tasks with Yonas handling the initial setup and the rest of us taking specific pieces like the About, Speakers, and Schedule sections so we can all code at the same time without accidentally overwriting each other's work.	Yonas: Push the foundational code and open a PR. Nelson: Review and merge the foundational PR into the dev branch. All Team Members: Pull the latest dev branch, create individual feature branches, and complete assigned sections. All Team Members: Submit PRs for peer review and ensure everything is merged into dev before the October 11 deadline. Submit the final repository link and PDF to Canvas.	
11/10/2026	Final website review and assignment submission preparation	Charles Were	Yonas Dejene, Nelson Ishimwe, Charles Angoye, Michaella Kamikazi Karangwa	We went through the completely built website together and compared it directly to the assignment demo video. The team verified that all sections matched the design requirements and displayed correctly across different screen sizes. We then finalized all the code and confirmed the project was ready to turn in.	Upload a complete team task sheet document to the repository and then submit the final public forked GitHub repository link on Canvas.	